

Information Technology Capital Investment Program
Project Status Report

To: Information Technology Strategy and Investment Committee
John Vittner, Office of Policy and Management

From: Steve Mc Conaughy/Beth Frugalle

Email: Stephen.McConaughy@ct.gov

Agency: Department of Public Health

Project: Vital Records - Death Registry Module Integration Project

Project Manager: Beth Frugalle (State Vital Records Registrar)

Reporting Period: Project Inception through 12/31/2019

Total Funds Requested: \$1,685,715

Total Funds Allotted to Agency: \$1,685,715

Accumulative Total Capital Fund Expenditures to Date: \$1,314,749

Brief Project Description/Summary:

The Electronic Vital Records Registration System Module Integration Project will add three software modules to the EVRRS Birth/Core Registration System to complete the implementation of the comprehensive Vital Records Registration System at DPH. The modules to be added into the system are for Death, Fetal Death and Issuance (Point of Sale).

The Electronic Vital Records Registration System for Birth Registration (ConnVRS) is completed and in production. That system provides a web-based data collection and registration software application that is used by 29 hospitals and 169 towns for the recording and registration of all births in Connecticut and to allow issuance of Birth certificates from any Town Office and the State Vital Records Office.

This Vital Records Module Integration Project of the DEATH module will provide for the expansion of that system to include the collection and registration of all CT Deaths and Fetal Deaths into a unified database, and provide the capability for the State Vital Records Section to issue Death Certificates. The enhanced ConnVRS and CT-Vitals systems will also allow the State of CT to provide timely reporting of all CT birth, death and fetal death data to the National Center for Health Statistics (NCHS), which mandated the electronic data submission of this statistical data by January 2014.

This project will simplify and modernize the processes for the collection and registration of death and fetal deaths from hospitals, nursing homes, funeral homes, and town halls across the state of Connecticut. This application update with the new CT-VITALS module will result in replacement of the current paper based death registration process, and several outdated stand-alone computer systems that use various collection techniques, tracking processes and databases. It will be known as the CT-VITALS application.

Summary of Progress Achieved to Date:

2/28/2020 -

The DPH Vital Records continues to be on course with modernizing the death registration process with the planned implementation of the EDRS (electronic death registry system) with a Go-Live roll out to begin July 2020. The EDRS will modernize and replace the current paper death certificate collection and reporting processes. The initial build of the application has been deployed by VitalChek and DPH has installed into both staging and production environments. The EDRS project team has been actively performing user acceptance testing on the 19.1.7.6 release build provided by the vendor. The vendor has been engaged in reviewing and resolving any system issues identified through testing.

The EDRS project team has initiated outreach with communication to all future system Stakeholder user groups and data providers on the intended implementation and roll out of the EDRS system. The team has engaged multiple stakeholder groups within the city of New London for an EDRS Pilot program, to be begin April 1, 2020. The New London stakeholder group includes the New London City Clerk, Lawrence & Memorial Hospital, 6 New London Funeral Homes and 2 New London Nursing homes, as well as the Office of the Chief Medical Examiner (OCME). The EDRS Project team has recently been expanded to include a new Project Manager and two Trainers, who started on with DPH in December 2019 and February 2020, respectively. The EDRS trainers have initiated training with the New London stakeholders in February and will continue through March in preparing the New London users and the OCME office to begin piloting the EDRS as of April 1, 2020.

The EDRS project team continues to work with the Office of the Chief Medical Examiner and their case management system vendor, Quincy Technologies, to establish interoperability, with bi-directional communication, between the EDRS and the OCME case management system. VitalChek, the EDRS vendor, has provided the technical implementation requirements for data exchange and is establishing a test environment for using in testing the data exchange. A recent change in the technical requirements for the data exchange from XML message format to FHIR standards have contributed to a delay in the availability of the exchange for the April pilot program. The interoperability functionality is intended to be available and initiated with the July 2020 EDRS implementation and roll out.

The EDRS project team has initiated a request for Statement of Work for temporary Helpdesk resources to support the system during the pilot and implementation roll out.

Next Steps in the EDRS implementation:

1. Establish Helpdesk support team in preparation for the pilot and go live implementation
2. Initiate the EDRS Pilot Program as of April 1, 2020.
3. Continue outreach to and training of EDRS stakeholders in preparation for the July 2020 implementation of Electronic Death Registry.
4. Validate and test the interoperability between the OCME Case Management system and EDRS
5. Go-Live July 2020.

Next steps in the Module Integration Project:

1. Purchase and implement the VitalChek DAVE (Database application for Vital Events) Fetal Death Module.
 - a. Obtain a Statement of Work from VitalChek for the purchase and install of the Fetal Death Module by June 2020.
 - b. Purchase software by August 2020
 - c. Develop implementation plan for installation to begin in January 2021.

1/30/2020 - The configuration and infrastructure buildout for PRD and STG environment has been completed. A real time data interface between the State Medical Examiner's office and the Death registry has been agreed to. This enhancement will reduce the double entry currently occurring. Initial rollout to the identified Pilot group is in progress and complete adaptation is anticipated by 7/1/2020.

Project close out documentation has been submitted, as this project has moved from a IT development initiative to an ongoing operational state for completing the onboarding in the domain of the DPH Vital Records office.

6/14/2019 – The DPH Vital Records office is on course with the development and customization of the COTS CT-VITALS death registry system, with software deployment anticipated between the dates, July 15th – 26th, 2019. The Vitals Project Team continues to review the death registry workflows and customize the COTS system based on statutory and regulatory requirements and feedback from major stakeholders. Upon deployment of software, the Vitals Project team will begin testing of EDRS functionality to validate all required workflows.

The EDRS project will also include bi-directional communication (interoperability) with the Office Chief Medical Examiners (OCME) case management system. The interoperability will provide for the exchange of death and cremation information and improved timeliness in reporting of all deaths. DPH Vital Records is working with the OCME and their case management system vendor to finalize the Statement of Work for the interoperable data exchange by 7/15/2019. Weekly project meetings continue with the vendors and OCME.

Next steps include the completion of the training plan requirements. The Vitals Project Team will be customizing vendor provided training videos and developing training schedules

Issues and Risks:

Keeping the DPH Vitals Project team and the Stakeholders engaged for quickly obtaining their input and providing support to answer questions on their death process participation.

Next Steps & Project Milestones:

Next Steps in the EDRS implementation:

1. Establish Helpdesk support team in preparation for the pilot and go live implementation.
2. Initiate the EDRS Pilot Program as of April 1, 2020.
3. Continue outreach to and training of EDRS stakeholders in preparation for the July 2020 implementation of Electronic Death Registry.
4. Validate and test the interoperability between the OCME Case Management system and EDRS
5. Go-Live July 2020.

Next steps in the Module Integration Project:

1. Purchase and implement the VitalChek DAVE (Database application for Vital Events) Fetal Death Module.
 - a. Obtain a Statement of Work from VitalChek for the purchase and install of the Fetal Death Module by June 2020.
 - b. Purchase software by August 2020
 - c. Develop implementation plan for installation to begin in January 2021.