



# CT-WIC/eWIC Updates

December 2015



## December 2015

- Rollout of eWIC video for all PILOT sites
- Vendor poster delivered and Vendor training begins
- Connecticut WIC Program introduces WIC families to upcoming changes
- CT-WIC Scheduling training for PILOT sites and their SuperUsers only
- Policies & Procedures training for PILOT sites and their SuperUsers only
- Participant folder package delivered to PILOT sites

## Pilot Roll Out Schedule

- ❖ 3 days training – Wednesday, Thursday, Friday
  - *January 6 - East Hartford*
  - *January 27 - Hartford (both permanent sites)*
  - *February 17 - Meriden and Middletown*
- ❖ Go-Live – Monday following training
- ❖ Pilot evaluation and Roll Out prep

## April 2016-May 2016

- ❖ 3 days training – Wednesday, Thursday, Friday
  - *April 6 - Bristol, New Britain and Torrington*
  - *April 13 - TVCCA (Norwich and New London) and ACCESS (Windham and Day Kimball)*
  - *April 20 - Danbury, Waterbury and Seymour*
  - *April 27 - Yale New Haven Hospital (all four permanent sites)*
  - *May 11 - Bridgeport (Optimus Health and SWCHC)*
  - *May 18 - Stamford and Norwalk*
- ❖ Go-Live – Monday following training

## Coordinators Corner

- Continue to consider schedule creation during roll-out dates
  - Lighter client load
  - No satellites
  - Moving Saturdays
- Get staff playing on the system to increase comfort level
- Look at check inventory, will you make it to go-live date?
- Have you closed clinic 3 days prior to roll out?
- How will your current schedules fit into the new scheduling system?