


STATE OF CONNECTICUT
DEPARTMENT OF SOCIAL SERVICES



CONTRACT AMENDMENT

Contractor: J.P. MORGAN ELECTRONIC FINANCIAL SERVICES, INC.
Contractor Address: 8430 BRYN MAWR AVENUE, CHICAGO, IL 60631
Contract Number: 999JPM-CEN-02 / 06DSS0911EE
Amendment Number: A3
Amount as Amended: \$27,036,218
Contract Term as Amended: 10/19/06 – 6/30/2015

The contract between **J.P. Morgan Electronic Financial Services, Inc.** (the Contractor) and the Department of Social Services (the Department), which was last executed by the parties and approved the office of the Attorney General on 06/19/2013 is hereby further amended as follows:

1. The total maximum amount payable under this contract shall be increased by \$2,790,358.00 from \$24,245,860 to \$27,036,218. The increase is as follows:

\$2,715,358 is to allow sufficient time for the successful conversion to the new EBT contractor.

\$75,000 for the purchase of 36 months of transaction history to the new EBT vendor post conversion, pricing document attached.

2. The term of the contract is extended for an additional six months and the end date of the contract is changed from 10/17/2014 to 6/30/2015.

All terms and conditions of the original contract, and any subsequent amendments thereto, which were not modified by this Amendment remain in full force and effect.

SIGNATURES AND APPROVALS


999JPM-CEN-02 / 06DSS091HEE A3

IS NOT

The Contractor ~~is~~ a Business Associate under the Health Insurance Portability and Accountability Act of 1996 as amended.

Documentation necessary to demonstrate the authorization to sign must be attached.


CONTRACTOR - J.P. MORGAN ELECTRONIC FINANCIAL SERVICES, INC.



John Simeone, Vice President

10/9/14
Date


DEPARTMENT OF SOCIAL SERVICES



Frederick L. Bremby, Commissioner

10/16/2014
Date

OFFICE OF THE ATTORNEY GENERAL



ASSOC. ATTORNEY GENERAL. (Approved as to form)
SPECIAL COUNSEL
Robert W. Clarke

6/23/15
Date