

_	TO-DO'S	April 2019	June 2019	Aug 2019	Oct 2019	Dec 2019	Feb 2020	Apr 2020	June 2020	
	FY19 GHG Baseline Development		Level 1		Level 2		Level 3			
	FY20 Waste + Water Baseline Developr	elopment			Data Collection					
	Reporting Team Develops Reporting/Scorecard Templates									
_	SSOs Prepare Sustainability Performance Plans						C Due Date			
	Co-Chairs Prepare Progress Reports						Due Date			
	Project Teams Develop Initial Sustainability Strategies									
	Financing Measure Development									
_	Agencies Implement Sustainability Stra	tegies								